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Quarterly Summary

Task 1 — Programmatic Costs
The GCIDA has moved funding from the Personnel and Travel budget items to
Contractual in order to utilize more of the funding for the much-needed brownfields
assessment work. A total of $12,060 was moved under the Hazardous Substances budget
and a total of $7,000 was moved under the Petroleum Products budget. This amount is
below the 10% threshold and the US EPA Project Officer was notified.

Task 2 — Community Outreach
The Greene County Brownfield Redevelopment Advisory Committee hosted a public
meeting on June 24, 2020. The meeting provided an update to the public as to the current
status of the US EPA Brownfields Grant Program; opened the floor to the attendees to
identify potential sites to add to the inventory; and provide information on next steps to
moving sites into active assessments. The next GC-BRAC meeting is scheduled for
September 27, 2020.

Task 3 — Site Inventory and Selection
The Greene County Industrial Development Authority personnel as well as the selected
qualified environmental consultant, AMO Environmental Decisions, toured potential site
locations provided by the public on June 24, 2020. Fourteen potential sites were
identified throughout the County. The GCIDA, in conjunction with the selected
consultant, are currently working on contacting the site owners and preparing the
Property Approval Questionnaires for submission to the US EPA.
Task 4 — Site Assessments
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The Greene County Industrial Development Authority have identified fourteen potential
sites for assessment activities. The GCIDA is actively working on contacting site owners
for site access.

Task 5 — Remedial Planning and Design
No activity has been initiated under this task during this quarter.

QOutputs and Outcomes
The Greene County IDA re-issued the Request for Proposals and selected AMO Environmental
Decisions as the most qualified environmental consultant. With the new highly qualified

consultant, all delinquent reporting has been completed, public outreach has been initiated, and
14 sites are in the process of procuring site access for assessment activities.

Attachments

No attachments are included.

Budget Narrative

Budget tables are provided on the following page.
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Budget Tables

Hazardous Substances

Expense Category | Approved EPA Budget | EPA Expenses | EPA Expenses | Balance EPA
This Quarter | Cumulative

Personnel $5,940 $0 $5,940 $0

Travel $5,000 $0 $600 $4,400

Supplies $1,000 $0 S0 $1,000

Contractual $188,060 $7,908.75 $44,787.75 $143,272.25

Total $200,000 $7,908.25 $51,327.75 $148,672.25

Petroleum Products

Expense Category | Approved EPA Budget | EPA Expenses | EPA Expenses | Balance EPA
This Quarter | Cumulative

Personnel S0 50 S0 30

Travel S0 S0 S0 $0

Supplies $1,000 $0 SO $1,000

Contractual $99,000 $755.28 $755.28 $98,244.72

Total $100,000 $755.28 $755.28 $99,244.72
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